Bid Ad Date:

Tuesday, April 21, 2020

May 2020 BID ADVERTISEMENT REPORT

LET DATE ID # DIVISION COUNTY 8 WEEK LATEST LETTING FUND COMBINED COMMENTS PERMITS NOTES AGREEMENTS AUTHORIZED
ADVERTISE ESTIMATE TYPE
5/19/2020 B-4863 2 CARTERET $39,900,000 DDRL F 404/CAMA/401 PERMITS (IN) USCG PERMITS (PENDING) »
CONSTRUCTION CONSULTATION (REQUIRED)
5/19/2020 B-4931 4 EDGECOMBE $3,750,000 RL S 404/401 PERMITS (IN)
5/19/2020 B-5626 3 ONSLOW $1,000,000 RL S 404/401 PERMITS (IN) FEMA (IN)
5/19/2020 B-5655 4 EDGECOMBE $3,400,000 RL S 404/401 PERMITS (IN) FEMA (IN) RIPARIAN BUFFER
AUTHORIZATION
5/19/2020 B-5671 4 EDGECOMBE $2,450,000 RL S 404/401 PERMITS (IN) FEMA (IN)
5/19/2020 B-5980 4 NASH $17,700,000 DDRL F COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER WBS: 47617.3.1/67036.3.1/ 404/401 PERMITS (IN) UTILITY AGREEMENT (IN)
67039.3.1 (EACH PROJECT USES ITS OWN WBS)
5/19/2020 BR-0036 4 NASH $5,700,000 RL S COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER WBS: 47617.3.1/67036.3.1/ NO PERMITS REQUIRED
67039.3.1 (EACH PROJECT USES ITS OWN WBS)
5/19/2020 BR-0039 4 NASH $5,424,000 RL S COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER WBS: 47617.3.1/67036.3.1/ NO PERMITS REQUIRED
67039.3.1 (EACH PROJECT USES ITS OWN WBS)
5/19/2020 BR-0111 4 EDGECOMBE $3,700,000 RL F 404/401 PERMITS (IN) FEMA (IN) TAR PAMLICO RIPARIAN
BUFFER AUTHORIZATION
5/19/2020 BR-0117 1 NORTHAMPTON $800,000 RL F 404/401 PERMITS (REQUIRED) FEMA (IN)
5/19/2020 BR-0118 1 NORTHAMPTON $500,000 RL F 404/401 PERMITS (REQUIRED) FEMA (PENDING)
5/19/2020 BR-0119 2 PITT $500,000 RL F 404/401 PERMITS (IN) FEMA (IN)
5/19/2020 BR-0120 2 PITT $900,000 RL F 404/401 PERMITS (IN) FEMA (IN) RIPARIAN BUFFER
AUTHORIZATION
5/19/2020 BR-0121 3 SAMPSON $1,400,000 RL F 404/401 PERMITS (IN) FEMA (IN)
5/19/2020 BR-0122 3 SAMPSON $500,000 RL F 404/401 PERMITS (IN) FEMA (IN)
5/19/2020 U-5302 5 WAKE $15,000,000 DDRL S NO PERMITS REQUIRED
5/19/2020 17BP.1.R.90 1 NORTHAMPTON $1,600,000 RL S 404/401 PERMITS (REQUIRED)
6/16/2020 15BPR.20 14 HENDERSON YES $14,000,000 RL S NO PERMITS REQUIRED
18 Projects $118,224,000
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
RL Raleigh Lettiing S State Funded
DDRL Divisiion Design Raleigh Letting F Federally Funded Bid Ad and Let Review Mtg Date: 3/19/2020
DBL Division-Build Let HFB State Bridge Program Revised Date 3/12/2020
DXDBL Division Express Design Build Let SCR Schedule Change Request



